COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 14/ 2014

ESTI MATE SUMVARY 16:21: 11
CONTI D C19443 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19443- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.5  DAYS TI VE ALLOW 110 WORK DAYS
FY14 SH12 SAFETY | MPROVEMENT P PERCENT TI ME: 40. 45 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO. SHEO12A- 045
FY14 SH12 SAFETY | MPROVEMENT P
NAVE OF RQAD: 012A
PRQIECT COUNTI ES: LAS ANl MAS HUERFANO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 09/ 30/ 2014 DATE TI ME STARTED 07/07/2014
1541 STOCKYARD ROAD DATE LET 05/ 08/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 24/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 10/ 2014 DATE ACCEPTED
PUEBLO CcO 81001 DATE NOTI CE TO PROCEED 07/ 07/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,613, 465. 75 PARTI Cl PATI NG $ 619, 735. 68 $ 340, 523. 28
AWARD PROJECT AM: $ 1,469, 876. 75 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 38. 41% TOTAL EARNI NGS 619, 735. 68 340, 523. 28
FUNDS AVAI LABLE: $ 993, 730. 07 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 619, 735. 68 340, 523. 28
TOTAL CLAI VB $ 0.00 RETAI NAGE -16, 237. 54 -9, 825. 69
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 603, 498. 14 330, 697. 59
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 603, 498. 14 330, 697. 59
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 330, 697. 59

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19443-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: SHEO12A- 045 ESTI MATE NO 0002 16:21: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY OVERHEAD

0005 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 5. 000 750. 00
150. 00000 5. 000 750. 00
0010 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 1. 000 48, 800. 00
48, 800. 00000 1. 000 48, 800. 00
0015 626- 00000 *Mobi | i zati on 1. 000 0. 408
LS 0. 081 13, 000. 50
160, 500. 00000 0. 489 78, 484.50
0020 630-00000  *Fl aggi ng 1, 000. 000 391. 000
HOUR 267. 300 5, 880. 60
22. 00000 658. 300 14, 482. 60
0025 630- 00007 *Traffic Control Inspection 46. 000 0. 000
DAY 8. 000 1, 600. 00
200. 00000 8. 000 1, 600. 00
0030 630-00012 *Traffic Control Managenent 110. 000 16. 000
DAY 25. 000 11, 250. 00
450. 00000 41. 000 18, 450. 00
0035 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 0. 000
EACH 2.000 200. 00
100. 00000 2.000 200. 00
0040 630-80341 *Construction Traffic Sign (Panel Size A) 75. 000 15. 500
EACH 4.500 225. 00
50. 00000 20. 000 1, 000. 00
0045 630- 80342 *Construction Traffic Sign (Panel Size B) 53. 000 0. 000
EACH 26. 500 2,385.00
90. 00000 26. 500 2,385.00
0050 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0055 630-80360 *Dr um Channel i zi ng Devi ce 83. 000 0. 000
EACH 41. 500 2,282.50

55. 00000 41. 500 2,282.50



CONTI D C19443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19443-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: SHEO12A- 045 ESTI MATE NO 0002 16:21: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY OVERHEAD

0060 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0065 630-80370 Concrete Barrier (Tenporary) 275. 000 0. 000
LF 137. 500 5, 087.50
37. 00000 137. 500 5, 087.50
0070 630- 80380 *Traffic Cone 100. 000 10. 000
EACH 25. 000 300. 00
12. 00000 35. 000 420. 00
0075 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0080 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700- 70013 F/ A Concrete Pavement |ncentive 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 388,175.00 $ 91,761.10 % 183, 442. 10



CONTI D C19443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19443-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: SHEO12A- 045 ESTI MATE NO 0002 16:21: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 Roundabout

0110 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 27, 000. 00
27, 000. 00000 1.000 27, 000. 00

0115 202-00190 Renoval of Concrete Median Cover Materi al 126. 000 0. 000
SY 126. 000 882. 00
7.00000 126. 000 882. 00
0120 202-00200 Renoval of Sidewal k 557. 000 0. 000
SY 342. 000 2,394.00
7.00000 342. 000 2,394.00
0125 202-00203 Renoval of Curb and Qutter 1, 310. 000 0. 000
LF 942. 000 8,478. 00
9. 00000 942. 000 8,478. 00
0130 202-00210 Renoval of Concrete Pavenent 3, 002. 000 0. 000
sSY 1, 501. 000 10, 507. 00
7.00000 1, 501. 000 10, 507. 00
0135 202-00212 Renoval of Concrete Pavenment (Special) 150. 000 0. 000
SY 75. 000 525. 00
7.00000 75. 000 525. 00
0140 202-00220 Renoval of Asphalt Mat 82. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0145 202-00810 *Renoval of G ound Sign 9. 000 0. 000
EACH 5. 000 375. 00
75. 00000 5. 000 375. 00
0150 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0155 202-01000 Renoval of Fence 77.000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0160 202-05010 Sawi ng Concrete (10 Inch) 234. 000 0. 000
LF 94. 000 470. 00

5. 00000 94. 000 470. 00



CONTI D C19443 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19443-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: SHEO12A- 045 ESTI MATE NO 0002 16:21: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 Roundabout
0165 203- 00060 Enbanknent Material (Conplete In Place) 1, 727. 000 0. 000
CY 0. 000 0. 00
27.10000 0. 000 0. 00
0170 203-01100 Proof Rolling 10. 000 0. 000
HOUR 5. 000 225. 00
45. 00000 5. 000 225. 00
0175 203-01500 Bl adi ng 10. 000 0. 000
HOUR 5. 000 225. 00
45. 00000 5. 000 225. 00
0180 208-00020 Silt Fence 250. 000 0. 000
LF 125. 000 500. 00
4. 00000 125. 000 500. 00
0185 208- 00035 Aggr egat e Bag 40. 000 0. 000
LF 40. 000 320. 00
8. 00000 40. 000 320. 00
0190 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0195 208-00051 StormDrain Inlet Protection (Type 1) 60. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0200 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 2,100. 00
2,100. 00000 1. 000 2,100. 00
0205 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 5. 000 225. 00
45. 00000 5. 000 225. 00
0210 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0215 304- 06000 Aggregate Base Course (Cl ass 6) 880. 000 0. 000
TON 337.550 9, 282. 63
27.50000 337.550 9, 282. 63



CONTI D C19443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19443-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: SHEO12A- 045 ESTI MATE NO 0002 16:21: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 Roundabout

0220 403-00720 Hot M x Asphalt (Patching) (Asphalt) 70. 000 0. 000
TON 0. 000 0. 00
272. 00000 0. 000 0. 00
0225 412-00900 *Concrete Pavenment (9 Inch) 2, 140. 000 0. 000
Sy 1, 070. 000 95, 230. 00
89. 00000 1, 070. 000 95, 230. 00
0230 412-01215 *Concrete Pavenent (12 Inch) (Reinforced) 340. 000 0. 000
Sy 27.000 2,727.00
101. 00000 27.000 2,727.00
0235 504- 08255 Masonry Landscape Wl | (Dry Stack) 150. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0240 608-00000 *Concrete Sidewal k 518. 000 0. 000
Sy 171. 000 12, 825. 00
75. 00000 171. 000 12, 825. 00
0245 608-00010 *Concrete Curb Ranp 83. 000 0. 000
Sy 23. 000 2,369. 00
103. 00000 23. 000 2,369. 00
0250 609-20010 *Curb Type 2 (Section B) 215. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0255 609-21010 *Curb and CQutter Type 2 (Section I-B) 603. 000 0. 000
LF 96. 000 2,208. 00
23. 00000 96. 000 2,208. 00
0260 609-21013 *CQurb and Qutter Type 2 (Section I-M (Special) 255. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0265 609-21020 *Curb and CQutter Type 2 (Section Il-B) 798. 000 0. 000
LF 428. 000 10, 272. 00
24. 00000 428. 000 10, 272. 00
0270 609-21021 *Qurb and Gutter Type 2 (Section II-M (Special) 54. 000 0. 000
LF 40. 000 1, 040. 00

26. 00000 40. 000 1, 040. 00



CONTI D C19443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19443-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: SHEO12A- 045 ESTI MATE NO 0002 16:21: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 Roundabout

0275 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 670. 000 0. 000
SF 215. 000 2,580. 00
12. 00000 215. 000 2,580. 00
0280 613- 00306 *3 Inch Electrical Conduit (Bored) 380. 000 0. 000
LF 183. 000 3, 751.50
20. 50000 183. 000 3, 751.50
0285 614-00011 *Sign Panel (dass I) 137. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0290 614-00012 *Sign Panel (dass I1) 80. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0295 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0300 627-00005 *Epoxy Pavement MarKking 1, 303. 000 1, 303. 000
GAL 0. 000 0. 00
61. 00000 1, 303. 000 79, 483. 00
0305 627-00011 *Paverent Marking Paint (\Waterborne) 8. 000 0. 000
GAL 0. 000 0. 00
250. 00000 0. 000 0. 00
0310 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 84. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0315 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 348. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 623,603.70 $ 197,511.13 $ 276,994. 13
CAT NO0202 0202 Corri dor

0320 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00



CONTI D C19443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19443-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: SHEO12A- 045 ESTI MATE NO 0002 16:21: 11
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 0202 Corri dor
0325 202- 00250 *Removal of Pavenent Marking 119. 000 0. 000
SF 0. 000 0. 00
7.25000 0. 000 0. 00
0330 202-00810 *Removal of Ground Sign 392. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0335 202-00821 *Rermoval of Sign Panel 62. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0340 202-01130 *Renmoval of Guardrail Type 3 475. 000 0. 000
LF 0. 000 0. 00
10. 30000 0. 000 0. 00
0345 202- 01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0350 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0355 210- 00810 *Reset Gound Sign 21.000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0360 210- 00815 *Reset Sign Panel 19. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0365 210-00825 *Reset Fl ashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
670. 00000 0. 000 0. 00
0370 210-01200 *Reset End Anchor age 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0375 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 500. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00



CONTI D C19443 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19443-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: SHEO12A- 045 ESTI MATE NO 0002 16:21: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 0202 Corri dor
0380 606-02003 *End Anchorage (Nonfl ared) 5. 000 0. 000
EACH 0. 000 0. 00
2,925. 00000 0. 000 0. 00
0385 614-00011 *Sign Panel (Qass I) 2, 080. 000 0. 000
SF 183. 450 3,118. 65
17. 00000 183. 450 3,118. 65
0390 614-00012 *Sign Panel (Cass I1) 3, 396. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0395 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 123. 000 0. 000
EACH 32. 000 5, 440. 00
170. 00000 32. 000 5, 440. 00
0400 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 362. 000 0. 000
Sl i pbase
EACH 95. 000 32, 300. 00
340. 00000 95. 000 32, 300. 00
0405 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0410 614-80385 *Runble Strip 323, 136. 000 321, 828. 000
LF 1, 308. 000 392. 40
0. 30000 323, 136. 000 96, 940. 80
0415 627-00005 *Epoxy Pavenent MarKking 1, 303. 000 0. 000
GAL 0. 000 0. 00
61. 00000 0. 000 0. 00
0420 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 231. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI $ 512,435.05 $ 41,251.05 % 138, 799. 45
CAT NOO301 0301 N-16-0O
0425 202-00201 Renoval of Curb 78. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00



CONTI D: C19443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19443-BI D ESTI MATE RUN 10/ 14/ 2014
PRQJECT: SHEQ12A- 045 ESTI MATE NO 0002 16:21: 11
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 0301 N-16-0O
0430 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 300. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0.00
0435 606- 01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0440 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2, 925. 00000 0. 000 0.00
0445 606- 11010 *Bridge Rail Type 10R 170. 000 0. 000
LF 0. 000 0. 00
260. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 68, 752. 00 $ 0.00$ 0.00
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0450 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0455 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0460 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMI  $ 20, 500. 00 $ 10, 000. 00 $ 20, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 1,613,465.75$ 340,523.28% 619, 735. 68



